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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 038 Date: 27-Apr-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 231

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.11" AM Rain to overcast in the PM with high winds

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to analyze project horizontal control using ABF and Caltrans values for control point MB007
located on the Treasure Island Navy Pier.
- Inspected OBG lift 5E after "Sea Transportation" to check for any damage. A joint inspection was done
with OSC, METS, Smith Emery, and ABF QC inspectors. I inspected this lift with Paul Jefferson (Caltrans
consultant) and Jason Gramlick (METS inspector). Our inspection was done from the east end of OBG lift
5E to Floorbeams 33 to 32. The top deck was not inspected due to the inclimate weather and access. It is
my understanding that METS will write the composite formal report for this inspection. It should be noted
that ABF QC inspector Jim Bowers informed us of the deformation to the crossbeam seen in the photo
below. See the photos below for deficiencies that were observed by our group.
- Continued to review the Sea Transportation inspection packet for voyage 2 compiled by Tai Lin for OBG
lifts 5E, 5W, 6E, and 6W along with crossbeams CB4, CB5, and CB6. Worked 2 hours of overtime in
preparation for the next scheduled inspection (presumably tomorrow) of an OBG lift or crossbeam yet to be
determined.
- Analyzed the elevations for the north/south offsets of Panel Points 3W20, 3W23, 4W26 and 4W28 done
during the welding operation of OBG top splice joint 3W/4W yesterday.

Attachment

10mm depression over approximately 1.5m length measured at Panel
Point 33 on the north side of the OBG (crossbeam end) and east side

of plate.

Deformation seen at the top corner of the east end of the crossbeam
splice which was bent during sea transportation or offloading
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Barrier angle (typical) without caulking along the top edge where water
was found
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